

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 9/5/22 to 9/10/22	Reviewed last year's submissions, comment cards to begin planning for this year	9 hours	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- Reviewed issues and mistakes made on last year's website</li> <li>- Set a plan in place for States this year</li> </ul>
2. 9/12/22 to 9/17/22	Reviewed the theme and brainstormed possible options, looked at other websites for inspiration	8 hours	AP SM JV MH	<ul style="list-style-type: none"> <li>- Researched existing space companies to get a feel for a good website template</li> <li>- Began writing out ideas for different pages that will be present on the website</li> </ul>
3. 9/20/22 to 9/24/22	Went over the rule book, ensured that our ideas followed the topic and didn't break any rules.	9 hours	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- By going over the rules early on our team is ready to avoid any careless errors or mistakes that we made during last year's competition</li> </ul>
4. 9/26/22 to 10/1/22	Began assigning roles to each member, establishing a team dynamic	9 hours	AP MH PO	<ul style="list-style-type: none"> <li>- Established jobs/roles for each team member</li> <li>- Will begin going over programming next session</li> </ul>
5. 10/3/22 to 10/8/22	Introduced the coding program HTML to the group, gave basic instructions on how to work it	11 hours	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- New members were given a crash course on the coding program used in the website, were instructed to download it onto their computer</li> </ul>

<b>6. 10/10/22 to 10/14/22</b>	<b>Outlined framework for the website with new coding knowledge</b>	<b>13 hours</b>	<b>AP SM JV MH PO</b>	<b>- Website creation set into motion, with the official design process beginning soon</b>
--------------------------------	---	-----------------	---------------------------------------	--



Advisor signature \_\_\_\_\_

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

<b>Date</b>	<b>Task</b>	<b>Time involved</b>	<b>Team member responsible</b> <small>(student initials)</small>	<b>Comments</b>
<b>1. 10/17/22 to 10/22/22</b>	<b>Company Name and Logo Creation</b>	<b>10 hours</b>	<b>JV MH PO</b>	<b>- Settled on Nova Space - Various logo designs created, settled on a single one</b>
<b>2. 10/24/22 to 10/29/22</b>	<b>Began coding for the website</b>	<b>11 hours</b>	<b>AP SM JV MH PO</b>	<b>- New team members and existing members used their skills learned in the HTML lesson to begin coding</b>
<b>3. 11/1/22 to 11/5/22</b>	<b>Settled on a color palette/template for the website</b>	<b>7 hours</b>	<b>AP SM JV MH PO</b>	<b>- Agreed on a color palette and template for the website that best reflected a professional space company</b>
<b>4. 11/7/22 to 11/11/22</b>	<b>Continued to code and create for the website</b>	<b>15 hours</b>	<b>AP SM JV MH</b>	<b>- Jobs assigned to each team member, team leaders helped ensure that each member was accountable for their weekly workload</b>

5. 11/14/22 to 11/18/22	Added our research into the website	11 hours	AP SM JV MH PO	- Incorporated all the research done by group members into the actual website, which was the start for the content
6. 11/21/22 to 11/25/22	Created content document, began researching more	10 hours	AP SM JV MH PO	- Each team member helped to contribute to content, with each being assigned a different page on the website



Advisor signature \_\_\_\_\_

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/28/22 to 12/3/22	Began working on animations for the website	13 hours	AP SM MH PO	- Looked online for inspiration for animations on the website, began implementing good ideas into ours
2. 12/5/22 to 12/9/22	Included the actual animations into the design and code of the website	10 hours	AP JV MH PO	- Used CSS to implement the animations into the website
3. 12/12/22 to 12/17/22	Continued to code	13 hours	AP SM JV MH PO	- Team helped one another, answered any questions during the process

4. 12/19/22 to 12/24/22	Coding process continued	10 hours	AP SM JV MH PO	- Team members recognized for their hard work, encouraged to continue working to reach the endgoal
5. 12/26/22 to 12/30/22	Found media to match the content written on the research document	10 hours	MH PO	- Found photo and videos online that match the content of the website
6. 1/2/23 to 1/7/23	Implemented the media into the coding/website	6 hours	AP SM JV MH PO	- Implemented the photos and videos into the website through coding design



Advisor signature \_\_\_\_\_

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 1/9/23 to 1/13/23	Finished creating the website	7 hours	AP SM JV PO	- Answered the design prompt, made sure that all of the content was put into the website
2. 1/16/23 to 1/20/23	Began troubleshooting and checking the website for errors	10 hours	AP SM JV MH PO	- Team members worked to fix any issues with the website

<b>3. 1/23/23 to 1/27/23</b>	Reviewed state submissions and brainstormed any other additions	<b>8 hours</b>	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- Team members read through Webmaster's rules once more</li> <li>- Team communicator adjusted deadlines as necessary</li> <li>- Created additions to website based off state submissions</li> </ul>
<b>4. 1/30/23 to 2/3/23</b>	Add finishing touches	<b>6 hours</b>	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- Team members added finishing touches</li> <li>- All team members went through the website and made adjustments</li> </ul>
<b>5. 3/20/23 to 3/24/23</b>	Reviewed judges comments and discussed steps moving forward	<b>2 hours</b>	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- Team Meeting</li> <li>- Reviewed Judge Comments</li> <li>- All team members discussed how to improve website</li> </ul>
<b>6. 3/25/23 to 4/7/23</b>	Created Plan	<b>4 hours</b>	AP SM JV MH PO	<ul style="list-style-type: none"> <li>- Created plan for upgrades to the website</li> <li>- Distributed work to team members</li> <li>- Began talking about strategies to improve</li> </ul>

Advisor signature \_\_\_\_\_



# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
4/10/23 to 4/17/23  1.	Worked on Website	4 hours	AP SM JV MH PO	- Worked based on plan created within last two weeks -Everybody had separate tasks (coding, writing, debugging)
4/24/23 to 4/28/23  2.	Continued to work on Website	5 hours	AP SM JV MH PO	-Mainly worked on back-end programming and seniors taught new members of the team valuable skills for coding and programming.
5/1/23 to 5/5/23  3.	Worked on Front-End of Website	3 hours	AP SM JV MH PO	- Deleted multiple pages that were deemed unnecessary - Worked on animations of loading symbols and buttons
5/8/23 to 5/12/23  4.	Revising Website	6 hours	AP SM JV MH PO	- Combed over website multiple times looking for grammar mistakes and errors - Fixed errors like pages not loading and incorrect HTML linking
5/15/23 to 5/17/23  5.	Final Touches	6 hours	AP SM JV MH PO	- Website was looked over many times for last few errors. Documentation was confirmed to be linked correctly and formatted. - Entire team went over website together and every element was checked.
5/20/23  6.	Submit	n/a	AP SM JV MH PO	- Website was submitted to the National TSA student portal

Advisor Name: Braden Perry

Student Initials: AP

Advisor Signature: \_\_\_\_\_



\_\_\_\_\_